

ISLETON ELEMENTARY ADMINISTRATION BUILDING

FEBRUARY 2023



PROJECT DESCRIPTION

The existing office is not large enough to house the school's operational needs. The architect is defining scope of work through stakeholder meetings.

UPDATE:

- Architect selected in December
- Kick-off meeting with stakeholders in January
- Scope development in progress

RIVER DELTA UNIFIED
SCHOOL DISTRICT



Creating Excellence To Ensure That All Students Learn

SCOPE

TBD

BUDGET

PROJECT BUDGET: TBD

SCHEDULE

DESIGN: SPRING 2023
STATE APPROVAL: TBD
BID: TBD
CONSTRUCTION: TBD
MOVE IN: TBD

